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ESTIMATE RUN 02/22/2011

ESTIMATE SUMMARY 14:38:54

CONTID: C17698         ESTIMATE NO: 0005 PROG 2005

PCN: 17698-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RUN-OF-ROAD ACCIDENT PREVENTION PROJECT PERCENT TIME:

PROJECT NO: SHE R100-175                  

RUN OF THE ROAD CRASH PREVENTION PROJECT

NAME OF ROAD: Interstate 70

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 02/22/2011 DATE TIME STARTED 07/26/2010

5750 W. AIRPORT ROAD DATE LET 06/17/2010 DATE WORK BEGAN 09/16/2010

 DATE AWARDED 07/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/23/2010 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,201,608.50 PARTICIPATING $ $ 144,280.00

AWARD PROJECT AMT: 934,987.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,636.81

SECURITIES ENCUMBERED 1,636.81

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

165.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

50.62%

593,395.29

144,280.00

144,280.00

144,280.00

$

$

$

$

608,213.21

0.00

608,213.21

0.00

608,213.21

-14,024.81

14,024.81

608,213.21

0.00

AMOUNT DUE 608,213.21 144,280.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,280.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

DOUGLAS, REGION 1 OTHERS

212.0 TIME ALLOW: 11/30/2010 ??:??:??

ORIG TIME ALLOW: 11/30/2010 ??:??:??
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PCN: 17698-BID    ESTIMATE RUN 02/22/2011

PROJECT: SHE R100-175                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END SECTION 8.000

0.000

202-00037  
 

8.000

EACH

150.00000 1,200.008.000

0.00

0010 *REMOVAL OF DELINEATOR 10.000

0.000

202-00090  
 

50.000

EACH

20.00000 200.0010.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 180.000

0.000

203-00060  
 

805.000

CY  

40.00000 7,200.00180.000

0.00

0020 POTHOLING 16.500

1.000

203-01597  
 

20.000

HOUR

210.00000 3,675.0017.500

210.00

0025 EROSION LOG 50.000

0.000

208-00005  
 

300.000

LF  

3.00000 150.0050.000

0.00

0030 GRAVEL BAG 0.000

0.000

208-00034  
 

300.000

LF  

4.00000 0.000.000

0.00

0035 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

20.000

HOUR

26.00000 0.000.000

0.00

0040 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

90.00000 0.000.000

0.00

0045 *RESET GROUND SIGN 7.000

0.000

210-00810  
 

7.000

EACH

250.00000 1,750.007.000

0.00

0050 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.200

ACRE

4,000.00000 0.000.000

0.00

0055 SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.200

ACRE

4,500.00000 0.000.000

0.00
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PCN: 17698-BID    ESTIMATE RUN 02/22/2011

PROJECT: SHE R100-175                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.200

ACRE

3,000.00000 0.000.000

0.00

0065 MULCH TACKIFIER 0.000

0.000

213-00061  
 

40.000

LB  

4.50000 0.000.000

0.00

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 553.000

0.000

403-00720  
 

553.000

TON 

140.00000 77,420.00553.000

0.00

0075 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 445.790

0.000

403-34721  
 

1,634.000

TON 

99.00000 44,133.21445.790

0.00

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,752.500

0.000

606-00301  
 

5,752.500

LF  

13.00000 74,782.505,752.500

0.00

0085 *END ANCHORAGE (NONFLARED) 6.000

0.000

606-02003  
 

7.000

EACH

1,800.00000 10,800.006.000

0.00

0090 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0095 *TENSIONED CABLE BARRIER 2,115.000

0.000

606-20010  
 

2,115.000

LF  

17.00000 35,955.002,115.000

0.00

0100 *END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000

0.000

606-21010  
 

4.000

EACH

4,250.00000 17,000.004.000

0.00

0105 *DELINEATOR (TYPE I) 10.000

0.000

612-00001  
 

50.000

EACH

25.00000 250.0010.000

0.00

0110 *BARRIER STRIPING (6 INCH) 4,080.000

0.000

612-01080  
 

4,080.000

LF  

2.10000 8,568.004,080.000

0.00
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PCN: 17698-BID    ESTIMATE RUN 02/22/2011

PROJECT: SHE R100-175                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 INCH ELECTRICAL CONDUIT 2,120.000

0.000

613-00200  
 

2,120.000

LF  

26.50000 56,180.002,120.000

0.00

0120 *3 INCH ELECTRICAL CONDUIT (BORED) 65.000

0.000

613-00306  
 

600.000

LF  

54.00000 3,510.0065.000

0.00

0125 *WIRING 1.000

0.000

613-10000  
 

1.578

L S 

3,000.00000 3,000.001.000

0.00

0130 *SOLAR COLLECTION SYSTEM 0.000

0.000

613-50375  
 

3.000

EACH

15,000.00000 0.000.000

0.00

0135 *SIGN PANEL (CLASS II) 400.000

75.000

614-00012  
 

475.000

SF  

23.00000 10,925.00475.000

1,725.00

0140 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 0.000

105.000

614-01554  
 

105.000

LF  

135.00000 14,175.00105.000

14,175.00

0145 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 228.000

0.000

614-01575  
 

330.000

LF  

30.00000 6,840.00228.000

0.00

0150 *VARIABLE MESSAGE SIGN LED (SPEED RADAR) 0.000

4.000

614-10148  
 

7.000

EACH

21,000.00000 84,000.004.000

84,000.00

0155 *RUMBLE STRIP 14,566.000

0.000

614-80385  
 

235,220.000

LF  

0.25000 3,641.5014,566.000

0.00

0160 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 0.000

860.000

614-87407  
 

860.000

LF  

8.00000 6,880.00860.000

6,880.00

0165 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

85,000.00000 85,000.001.000

34,000.00
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PCN: 17698-BID    ESTIMATE RUN 02/22/2011

PROJECT: SHE R100-175                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 4.000

0.000

627-00005  
 

950.000

GAL 

55.00000 220.004.000

0.00

0175 *FLAGGING 403.000

40.000

630-00000  
 

443.000

HOUR

26.00000 11,518.00443.000

1,040.00

0180 *TRAFFIC CONTROL INSPECTION 3.000

0.000

630-00007  
 

20.000

DAY 

130.00000 390.003.000

0.00

0185 *TRAFFIC CONTROL MANAGEMENT 44.000

4.000

630-00012  
 

50.000

DAY 

525.00000 25,200.0048.000

2,100.00

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

8.000

EACH

15.00000 15.001.000

0.00

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000

5.000

630-80342  
 

40.000

EACH

15.00000 300.0020.000

75.00

0200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

5.000

630-80343  
 

32.000

EACH

15.00000 195.0013.000

75.00

0205 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

315.00000 157.500.500

0.00

0210 PORTABLE MESSAGE SIGN PANEL 16.500

0.000

630-80359  
 

16.500

DAY 

120.00000 1,980.0016.500

0.00

0215 TRAFFIC CONE 100.500

0.000

630-80380  
 

201.000

EACH

5.00000 502.50100.500

0.00

0220 IMPACT ATTENUATOR (TEMPORARY) 0.500

0.000

630-85010  
 

2.000

EACH

15,000.00000 7,500.000.500

0.00
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PCN: 17698-BID    ESTIMATE RUN 02/22/2011

PROJECT: SHE R100-175                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0240 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0245 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 608,213.21144,280.001,201,608.50CURRENT AMT0200 $ $ $

$ 608,213.21144,280.00$1,201,608.50$CURRENT AMTPROJECT TOTAL


